


Leybourne Lakes Country Park Year Four (2010) Action Plan

In accordance with the Leybourne Lakes Country Park Management Plan 2007 to 2011 Management Objectives, this document outlines the various projects and programmed tasks that are expected to take place in 2010, excluding regular tasks or maintenance that take place on daily, weekly quarterly or annual basis. Like all working documents it must be recognised that weather, seasonal changes and other factors can all have an impact on the programme.

The Green Flag Criteria are:

- 1 A welcoming place
- 2 Healthy Safe and Secure
- 3 Clean and Well Maintained
- 4 Sustainable
- 5 Conservation and Heritage
- 6 Community involvement
- 7 Marketing



Appendix 12

Year Four (2010) Action Plan

G/F Criteria	Management Plan Action	Specific tasks	Month													
			J	F	M	A	M	J	J	A	S	O	N	D		
5 (C&H)	A.1.3 Investigate Local Nature Reserve designation for the site.	Liaise with Natural England regarding LNR designation.											✓	✓	✓	✓
4 (S)	A.8.1 Re-tender the catering agreement.	Three year contract to commence on 1 April 2010.	✓	✓	✓	✓										
5 & 6 (C&H) (CI)	A.15.2 Carry out an on-site User Survey.	Carried out during summer months.					✓	✓	✓	✓	✓					
5 (C&H)	1.4.7 / 3.5.1 Survey fish stocks in the lakes.	Liaise with angling concession to ensure a survey of fish stocks is undertaken of one lake.	✓	✓	✓	✓							✓	✓	✓	✓
3	3.4.2 Number fishing swims for easy identification.	Produce a numbered fishing swim map with swim names if appropriate, agreed with Mid Kent Fisheries.											✓	✓	✓	✓