

Timetable for the Local Plan to form the basis of a new Local Development Scheme – (Revised March 2018)

Year	2018					2019												2020																		
Stage	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Evidence Base	█	█	█	█	█																															
Draft Local Plan Reg19			█	█	█	█	█	█	█	C	█	█																								
Submission Exam Report											S	█	█	█	P	E	█	█	█	R																
Modifications Adoption																				M	█	█	A													
Monitoring Review																									█	█	█	█	█	█	█	█	█	█	█	█

Notes: C = Consultation, S = Submission, P = Pre-examination meeting, E = Examination, R = Inspector’s Report received, M = Modifications, A = Adoption

(Please note, the month in which the letter appears is when that event is expected to happen, so for example, the Regulation 19 consultation is expected to commence in October 2018. The coloured bars leading up to an event represent the time required for preparation. The Modifications stage is optional depending on the recommendations of the Inspector’s report).